

ADVISORY GROUP ON IT Integration PROPOSAL#: AGIT #7

SUBJECT: IT procurement DATE ADOPTED BY ADVISORY GROUP: October 6, 2009

COMMISSION ACTION: _____ DATE: _____

RECOMMENDATION: To encourage enterprise IT procurement partnership for systems, services, hardware and software implementation of a project management organization with the Office of Information Technology (OIT).

Summary Description/Nature of Change	Key/Implementation Responsibilities	Need	Action Needed	Benefit/Saving	Done/ Study
Review, modernize and consolidate management of IT procurement. Implement project management office within Office of Information Technology(OIT).	Chief Information Officer, State Purchasing, Office of Contractual Review	Partnership of Division of Administration administrative sections to revise outdated and overlapping processes and rules for procurement of IT hardware, software and services. To reduce the risk of failure on large, complex IT projects and to improve the quality of project outcomes.	Possible statutory changes.	Increased efficiencies for agencies and administrative staff. Estimated savings on enterprise contracts are 10% of state spend (\$8 million in 2008). High potential for cost savings, improved quality assurance, and greater visibility into project status.	Component of OIT strategic plan. Project team established and documenting proposed changes.